
A - 3 

PCC Pavement 
 

• Forms set        35 
• Concrete in place       90 
• Forms removed and testing complete     98 
• Substantially complete including cleanup     100 

 
Concrete Structures 
 

• Falsework erected       10 
• Forming complete       20 
• Concrete in place       80 
• Forms removed        90 
• Concrete tested and finished      98 
• Substantially complete including cleanup     100 

 
Steel Structures 
 

• Falsework erected       10 
• Steel in place        80 
• Bolting and welding complete     90 
• Painting complete       98 
• Substantially complete including cleanup     100 

 
 
Notes:  
 

(1) These percentages are typical. They may be adjusted based on a detailed analysis 
of circumstances on given project. 

(2) Whenever partially complete work entails continuing maintenance, an appropriate 
percentage should be retained to cover those costs.  

 


