

## SUPPORTING DATA FOR CONTRACT TIME

ROUTE NAME: \_\_\_\_\_ PROJECT NO.: \_\_\_\_\_

TYPE OF CONSTRUCTION: \_\_\_\_\_

ACTIVITY	QUANTITY	DAILY WORK RATE	WORK DAYS	CONCURRENT WORK DAYS	CONTG.(B) FACTOR	NET WORK DAYS
CLEARING						
GRADING (A)						
BRIDGES						
WALLS						
LARGE CULV'S						
CRUSHING						
PLACING BASE						
MILL/RECYCLE						
PAVE OR BST						
GUARDRAIL						
SIGNING						
TOPSOIL						
REVEGETATION						
STRIPING						
CLEANUP						

Period: \_\_\_\_\_ To: \_\_\_\_\_ Total Work Days: \_\_\_\_\_  
 Proceed: \_\_\_\_\_ Total Work Days (\_\_\_\_\_) X (7/5) = \_\_\_\_\_ Calendar Days  
 Year: \_\_\_\_\_  
 Year: \_\_\_\_\_  
 Calendar Days Third Year: \_\_\_\_\_  
 Completion Date: \_\_\_\_\_

(B) Traffic delays, construction conflicts, material availability, etc.  
 Explain.

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Approved: \_\_\_\_\_ Date: \_\_\_\_\_ Concurrence: \_\_\_\_\_ Date: \_\_\_\_\_