Time Extension Request Table


	Damage Survey Report Number
	Justification statement
	Project Status and Timeline

	Example:         BLU 2300-4.9
	Example: We were delayed from accessing this site because of  damage to county road, Route 6, that occurred during the OR 2007-2-BIA disaster.  The damage at M.P. 1.0 has severely damaged the bridge abutment and it will not be repaired until later this fall. Route 2300 is a well maintained road that is the primary access to the landfill.
	Example: (Provide completion/planned completion dates for the following deliverables)
Applicant’s POP Letter: [date]
Topographic Survey and Mapping: [date]
Environmental Resource Surveys: [date]
Preliminary Design: [date]
Draft NEPA Document: [date]
Biological Assessment/Opinion: [date]
Final NEPA (ROD, FONSI, CE): [date]
Final PS&E: [date]
Contract Award: [date]
Contract Completion: [date]

	
	
	

	
	
	



[bookmark: _Toc287439491]Instructions for Time Extension Table
a) Submit justification for each DSR
b) Provide description of why the project was not completed on time.  Provide description of primary purpose and need of the road.
c) Provide dates of major project milestones (actual/projected) as listed below to demonstrate the project was advanced on a priority basis and that a time extension is justified
(1) POP Letter date (Applicant’s first submittal)
(2) Topographic survey and mapping date
(3) Environmental survey completion dates
(4) Preliminary design date
(5) Engineering recommendation dates (Geotechnical, Hydraulic, Structures, etc.)
(6) Draft NEPA document date
(7) Biological Assessment and Opinion dates
(8) Final NEPA document (ROD, FONSI, CE) date
(9) Final PS&E date
(10) Advertisement date
(11) Construction award date
(12) Construction completion date


